



Project Title:				
Date Project Evaluation Request Su	ıbmitted:			
Project ID:				
Project Owner Name:				
Project Owner Email:				
Project Owner Phone:				
Project Owner College/Business Unit:				
☐ Original Scope	□Scope Amendment			
Scope of work project documents and/or a	mended scope of work documents/justification attached.			
Project Type:				
☐ Life Safety/Accessibility	☐ Instructional Space Facility Upgrade			
\square Lab Modification (Tech only)	☐ Space Planning			
☐ Furniture Purchase Only	☐ Renovation/Construction			
\square Space Increase/Reloc/Change of Use	□Lease			
☐Study or Long Term Plan				
Project Background and Summary:	:			
Describe the basis for the project. Provide	a summary of what the project will accomplish. Explain the projects			

1 | Page

connection to campus master plan, strategic plan and/or campus mission.

Programmatic Project Driver:				
☐ Life Safety or Accessibility	☐ Student Success, enrollment & retention			
☐ Revenue based initiative	☐ Campus strategic plan			
\square Unit needs (accreditation, expansion)	☐ Academic program needs			
☐ Facilities utilization	☐Compliance issue			
Goals and Objectives:				
List project goals and objectives. They must be specific, measurable, achievable, and relevant to the campus master plan, strategic plan and/or campus mission. Include timeline.				
Assumptions:				
Describe assumptions associated with the project that may include specific resources, or funding. List elements or tasks that are outside of the project scope.				
Constraints and Challenges:				
Describe constraints on the project including budget limits, time constraints, and regulatory impacts. Identify challenges that might prevent successful attainment of project goals.				
Project Budget:				
	Estimated Project Budget			
	Fees and Contingency			
_	Total Project Budget			
	oved Scope Amendment Cost			
	Revised Total Project Budget			
Project Funding:				
Project Funding Source Code(s)	Percentage of Project Budget			

4/30/2018 2 | Page

Project Milestones and Timeline:

Provide project duration estimates and target completion dates. Include any factors driving the timeline.

Target Project Start Date:	
Substantial Completion/Target Occupancy Date:	

Key Stakeholders and Their Roles:

Identify all project participants and their scope of authority.

Customer/User Group Representative	Authority	Contact Information
Project Owner	Title	Contact Information
Project Sponsor	Title	Contact Information
Campus Facilities Planning Project Team	Role	Contact Information

4/30/2018 3 | Page

Project Charter Approval:

All participants shall sign and date the charter, signaling their agreement to the defined parameters and process.

	IVIIVI/DD/YYYY			
User Group Lead Representative:				
Project Owner:				
Project Sponsor:				
Budget Office:				
Vice Chancellor Administrative Affairs:				
Chancellor:				
Returned signed form to Campus Facilities Planning, General Services Building for process	sing.			
Administrative-to be filled in by Campus Facilities Planning staff only				
TMA Project Number:				
Charter completed by Date:	<u>-</u>			
Date distributed for approval signatures:				
Date received back with signature approvals:				
Date signed copy distributed to all signers:				
Project Type:				
☐State managed project ☐Campus managed project				
☐Small project				
☐ All Agency project				
☐ Capital project request (requires enumeration)				

4/30/2018 4 | Page